


Western Cape: GEC Implementation 2026

TERM 2
May 2026
Assessment
Management/
Curriculum
District Training
Inclinations
advocacy
(districts)

TERM 2:
May/June 2026
Teacher Training for
all grade 9 teachers
(districts)
**Printing: Necessary
processes initiated –
Head Office/Districts**

TERM 2:
**Inclinations
Assessment**



TERM 3
**July/August
2026**
21st Century
Skills tally sheet
(suggested
completion)

**TERM 3: Sept
2026**
Support &
Monitoring of
Integrated
Projects



TERM 3:
**Integrated
Projects
Moderation**

TERM 3
Sept 2025
21st Century
Skills
capture on
CEMIS

TERM 4
Nov-Dec 2026
**Monitoring, Marking &
Centralised
Moderation of GEC
Tests – Submission of
Reports**

**TERM 4: Oct
2026**
Printing, to be
completed
using various
models as
determined by
the districts

TERM 4:
**Collection of
GEC Test
Material**



Western Cape: GEC Implementation 2026


TERM 1

Date	Activity	Responsibility
Jan/Feb	Verification of Sample Schools	PAC/District AC
Feb/March	Advocacy to district officials & schools	PAC/District AC
Jan - March	Administration & Submissions	PAC
Jan - March	Preparation of Integrated Projects input	Curriculum GET



TERM 2

Date	Activity	Responsibility
April	Master Training	PAC/District AC/Curriculum
April	Provision of electronic GEC material to schools via districts	PAC/District AC
April/May	Training of schools - Inclinations	District AC
May	Training of District GEC Teams	Curriculum
May	Implementation of Inclinations by schools	District AC
May	Provision of resources for Printing to Districts/Schools	PAC/District AC
May/June	Training of all GEC sample schools	District SAs



TERM 4

Date	Activity	Responsibility
Sept/Oct	Collection of GEC Curriculum Test & Distribution to District Acs	PAC
Oct	Advocacy on Conduct, Admin & Management of CT and Moderation	PAC
Nov	Advocacy to schools on Conduct, Admin & Management of CT and Moderation	District AC
Oct	Provisioning of GEC Test material to schools/Printing using various modalities as determined by districts	District AC/Schools
Nov	Monitoring of Curriculum Tests	PAC/District AC
Nov/Dec	Provincial Centralised Moderation	PAC (Assess & Curr) & HO Senior Curr Planners

TERM 3

Date	Activity	Responsibility
July/August	Implementation of Integrated Projects and completion of 21st Century Skills tally sheets	District AC/Curriculum
July/August/Sept	Monitoring of Implementation of Integrated Projects/21st Century Skills	PAC/District AC/Curriculum
Sept/Oct	Moderation of sample Integrated Projects	PAC/HO&District Curriculum
Sept	Capture of 21st Century skills on CEMIS (schools)	PAC/District AC

